Sample Evaluation Budget

The table below shows the tasks and subtasks, level of effort, and costs for a condom distribution
project evaluation:

Total Labor
Task/Subtask Hours Travel Hotel Per Diem |ODCs Total Costs
Task 1: Finalize Workplan
1.1: Team Planning Workshop 40| $ - $ - $ - $ 200 | $ 200
1.2: Write draft workplan 100[ $ - $ - $ - $ - $ -
1.3: Workplan review 40| $ - $ - $ - $ 500 | $ 500
1.4: Final Workplan Approval 10 $ - $ - $ - $ - $ -
Task 1 Totals 190| $ - $ - $ - $ 700 | $ 700
Task 2: Develop Survey
2.1: Create sampling plan 120] $ $ - $ - $ 200 | $ 200
2.2: Develop survey instrument 80| $ - $ - $ - $ - $ -
2.3: Pre-test instrument 401 $ 200 | $ - $ - $ 300 | $ 500
Task 2 Totals 240] $ 200 | $ - $ - $ 500 | $ 700
Task 3: Development/Plan interviews
3.1: Develop interview protocol 120 $ 100 [ $ 100
3.2: Find potential interviewees 40 $ 450 | $ 450
Task 3 Totals 160| $ - $ - $ - $ 550 | $ 550
Task 4: Implement Survey
4.1: Choose sample 50 $ 10,000 | $ 2,000 [ $ 2,000 | $ 500 | $ 14,500
4.2: Implement survey 350| $ 5,000 | $ 2,000 [ $ 2,000 | $ 500 | $ 9,500
4.3: Follow up with non-responden 80| $ 3,000 | $ 2,000 [ $ 2,000 | $ 100 | $ 7,100
Task 4 Totals 480 $ 18,000 $ 6,000 $ 6,000 $ 1,100 ($ 31,100
Task 5: Implement Interviews
5.1: Schedule Interviews 25 $ - $ - $ - $ -
5.2: Perform Interviews 110|$ 2,000f$ 2,000($ 2,000 $ 6,000
Task 5 Totals 135] $ 2,000 | $ 2,000 | $ 2,000 | $ - $ 6,000
Task 6: Data Analysis
6.1: Code and analyze survey 200| $ - $ - $ - $ - $ -
6.2: Code and analyze interviews 80| $ - $ - $ - $ - $ -
6.3: Develop preliminary findings 80| $ - $ - $ - $ - $ -
Task 6 Totals 360[ $ - $ - $ - $ - $ -
Task 7: Write Final Report
7.1: Write draft 120[ $ - $ - $ - $ - $ -
7.2: Gather comments 40| $ - $ - $ - $ 300 | $ 300
7.3: Write final report 401 $ - $ - $ - $ - $ -
Task 7 Totals 200] $ - $ - $ - $ 300 | $ 300
Grand Totals 1765 $ 20,200 | $ 8,000 | $ 8,000 | $ 3,150 | $ 39,350




